

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Asian Development Bank-Loan								
Water District Development Sector Project (WDDSP)	The WDDSP is proposed as a relending facility under LWUA4, which will target pre-credit worthy to semi-creditworthy WDs5 for the rehabilitation and expansion of their distribution networks, developing raw water supply, and enhancing the sustainability of their operations through capacity development in key planning, project and technical areas, and through investments to achieve more sustainable NRW levels.	Nationwide with pilot projects in La Union and South Cotabato	LWUA	60.00			60.00	For loan negotiations. Approved by the NEDA Board on 29 May 2014. Monetary Board Approval in Principle was issued on 26 November 2014. The Special Authority from the President was issued on 12 Feb 2015.
Angat Water Transmission Improvement Project	<p>The project will secure raw water supply for the 15-million inhabitants of MWSS service area, through the rehabilitation of the Angat transmission line.</p> <p>The project will finance the (i) rehabilitation and/or reconstruction of the aqueducts, and (ii) technical assistance to</p> <p>(a) assess structural and seismic integrity of the transmission system;</p> <p>(b) prepare water safety, risk- and asset management plans, covering the optimization of the system;</p> <p>(c) prepare designs of structural and non-structural measures to support the implementation of these plans; and</p> <p>(d) prepare subsequent investments.</p> <p>These investments may include rehabilitation and retrofitting of intakes, stilling basins and the remaining aqueducts.</p>	III (Bulacan)	MWSS	124.00			124.00	Approved by the NEDA Board on 29 May 2014. The project was approved by ICC-CC on 16 December 2013. ADB Staff Review Meeting (instead of Management Review Meeting) was conducted on 5 August 2014. Awaiting Special Authority from the President and Monetary Board approval-in-principle for loan negotiations.
Increasing Competitiveness for Inclusive Growth Program (Subprogram 2)	The principal objective of the program is providing support for the government's key reform priorities aimed at employment generation by increasing competitiveness in the economy using an inclusive approach through the labor market. The program comprises 2 subprograms.	Nationwide	DOF	350			350	The loan was approved by ADB Board last 15 Dec 2014. Technical discussions with ADB was held last 29 October 2014. ICIG was approved ad referendum by the DBCC.
Senior High School Support Program (formerly Education Improvement Sector Development Program)	The program will support the government to implement its flagship education reform – the introduction of the K to 12 education reform. The K to 12 education reform program is a comprehensive initiative aimed at improving the quality of basic education in the Philippines, and lifting the country's competitiveness. SHSSP will support the K to 12 reform through the development of a comprehensive operation/implementation plan and the introduction of critical policy reforms such as modifications to the law governing public school teachers (the Magna Carta for Public School Teachers) and increased investment in secondary education. SHSSP will also support investments in (i) teacher training; (ii) development and implementation of new curricula at the secondary, senior secondary and higher education levels; (iii) development and implementation of a qualifications framework; (iv) development and distribution of teacher guides and textbooks; and (v) construction and rehabilitation of schools and classrooms to address existing shortages and to meet future needs arising from rapid population growth.	Nationwide	DepEd	300			300	The loan was approved by ADB Board last 15 Dec 2014. SHSSP was approved ad referendum by the DBCC. Loan Agreement was signed on 10 Feb 2015.
Encouraging Investment through Capital Market Reforms Subprogram 1 (formerly Capital Markets and Nonbank Reforms Program, Subprogram 1)	The government has requested ADB to design and deliver a financial sector program including budget support and technical assistance. Initial discussions indicate two subprograms of \$300 million each. The program will focus on contractual savings as an engine of demand for financial products, the BuTr's infrastructure, and to a lesser degree, the SEC.	Nationwide	DOF (BTr)	300			300	Policy matrix is being refined for onward processing in the DBCC and loan negotiations this year, 2015.
Expanding Private Participation in Infrastructure Program (formerly Infrastructure Improvement Support Program, Subprogram)	The program's impact will be increased investment in infrastructure. The outcome will be improved private participation in infrastructure that will be achieved through prolicy reforms, i.e. i) strengthened strategic planning and legal frameworks for PPPs; ii) enhanced institutional set-up for sustainable PPP program and iii) diversified funding modalities for private investment in infrastructure. DOF will be the executing agency. NEDA, DBM, and PPPC will be implementing agencies. The implementation period is from January 2013 to June 2015 (Subprogram 1) and July 2015 to June 2017 (Subprogram 2).	Nationwide	DOF	300 (plus JICA 200)			500	Loan fact-finding mission: 10 April 2015. Loan negotiations: 14 June 2015. For ADB Board consideration on 24 September 2015.
Improving National Roads for Inclusive Growth in Mindanao (formerly Second Road Improvement and Institutional Development Project)	The project aims to improve accessibility of transport infrastructure by improving the quality of the national road network in Mindanao. This will be achieved by (i) improving about 400 km of 10 national roads; (ii) preparing the detailed engineering design for roads to be improved under future projects; and (iii) strengthening the institutional capacity of DPWH.	Mindanao	DPWH	220 (plus AIF 50 ADFD 40 OFID 50)			360	The feasibility study/project design is targeted to be completed in 2015.

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Enhancing Rural Enterprise and Rural Employment Program (formerly CDTA Program and Policy Support for Enhancing Rural Enterprise and Rural Employment)	The proposed program will address key issues to increase rural employment generation through (i) facilitating an enabling environment for job-driven productive private sector investments in rural areas, including providing rural infrastructure where needed to reduce the cost of doing business in the rural areas.; (ii) encouraging the growth and expansion of rural enterprises, especially agro-processing enterprises and rural tourism (including ecotourism) enterprises; and (iii) improving skills of workers and job seekers in the areas of agro-processing and rural tourism.	Visayas and Mindanao	DTI	200			200	PPTA was approved by ADB Board on 18 December 2015.
Education Sector Improvement Development Program, Phase 2	To be determined	To be determined	DepEd	300			300	For processing in 2016
Enhancing Youth School-to-Work Transition Program (formerly Addressing the Youth Employment Challenge Program)	The program will build on the gains of Increasing Competitiveness for Inclusive Growth Program, particularly the development of MyFirstJobs of DOLE.	Nationwide	DOLE	250.00			250	For processing in 2016
Solid Waste Management Sector Project	The proposed subject project aims to improve Solid Waste Management (SWM) in the Philippines through provision of investments to the local government units (LGUs) in establishing SWM infrastructure. Specifically, the proposed project will have the following outputs: i) Preparation of a comprehensive solid waste management plans of selected LGUs; ii) Investment projects for priority SWM facilities i.e. sanitary landfills, materials recovery facilities, closure of dump sites, waste handling equipments, etc.; and, iii) project management and capacity development for implementation and sustainable development for selected LGUs.	To be determined	DENR	70 (plus Urban Environment Fund 2 OFID 25)			97	For processing in 2016
Davao Public Transport Modernization Project	To be determined	XI	DOTC		70.00		70.00	For processing in 2016
Local Government Finance and Fiscal Decentralization Reform Program, Subprogram 2	The policy-based program loan aims to assist inclusive growth and poverty reduction via improved service delivery by LGUs. The two subprograms focus on four (4) policy outputs: (i) creating a conducive fiscal framework for inclusive growth; (ii) developing an adequate and equitable resource framework for fiscal sustainability; (iii) strengthened public financial management to assist efficient LGU delivery; and, (iv) fostering good local governance, transparency, and accountability.	Nationwide	DOF	200 (plus \$150 M from AFD)			350	For processing in 2017
Metro Manila Waste Water Improvement Project (formerly Metro Manila Sanitation Improvement Project)	To be determined	NCR	MWSS	100			100	For processing in 2017
Encouraging Investment through Capital Market Reforms Subprogram 2 (formerly Capital Markets and Nonbank Reforms Program, Subprogram 2)	The government has requested ADB to design and deliver a financial sector program including budget support and technical assistance. Initial discussions indicate two subprograms of \$300 million each. The program will focus on contractual savings as an engine of demand for financial products, the BuTr's infrastructure, and to a lesser degree, the SEC.	Nationwide	DOF (BTr)	300			300	For processing in 2017

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Asian Development Bank-TA/Grant								
Education Improvement Sector Development Program, Phase 2	PPTA	To be determined (TBD)	TBD		0.80		0.80	For processing in 2015
Enhancing Youth School-to-Work Transition Program (formerly Enhancing Youth Employment Challenge)	CDTA	TBD	TBD		1.30		1.30	For processing in 2015
Davao Public Transport Modernization Project	PPTA	TBD	TBD		0.80		0.80	For processing in 2015
Local Government Finance and Fiscal Decentralization Reform Program	CDTA/PPTA (combo)	TBD	TBD		0.50		0.50	For processing in 2015
Implementing the Senior High School Support Program	CDTA	TBD	TBD		JFPR - 1.5		1.50	For processing in 2015
Strengthening PPPs in the Philippines Phase 2	CDTA	TBD	TBD		DFAT-Australia and DFATD-Canada - 30		30.00	For processing in 2015
Water District Development Sector Capacity Development	CDTA	TBD	TBD		UFPF/WFPF - 1		1.00	For processing in 2015
Improving Higher Education in the Philippines	PATA	TBD	TBD		0.80		0.80	For processing in 2015
Mindanao Development Support	S-TA	TBD	TBD		0.23		0.23	For processing in 2015
Integrated Water Resource Management Project (formerly Third Road Improvement and Institutional Development Project)	PPTA	TBD	TBD		1.50		1.50	For processing in 2016
Strengthening Inclusive Growth through Road Infrastructure Improvement (formerly Third Road Improvement and Institutional Development Project)	PPTA	TBD	TBD		1.30		1.30	For processing in 2016
Support to Regulatory Impact Assessment in the Philippines	CDTA	TBD	TBD		0.50		0.50	For processing in 2016
Structuring Public-Private Expanded Disaster Risk Cover for Typhoons and Floods	PATA	TBD	TBD		Trust Fund 0.80		0.80	For processing in 2016
Food Security Program	PPTA	TBD	TBD		0.80		0.80	For processing in 2017
Bangsamoro Development Program	PPTA	TBD	TBD		1.00		1.00	For processing in 2017
Strengthening Capacities for Integrated Water Resource Management	CDTA	TBD	TBD		0.80		0.80	For processing in 2017
Strengthening Capacity for Implementing Results-Based Road Maintenance Programs (formerly Transport Sector Capacity Development)	CDTA	TBD	TBD		0.80		0.80	For processing in 2017
Strengthening Capacity for Implementing the Rural Enterprise and Rural Employment Program (formerly Supporting Output-Based Implementation of the Rural Enterprise and Rural Employment Program)	CDTA	TBD	TBD		Trust Fund 0.75		0.75	For processing in 2017
Implementing the Education Sector Improvement Program (formerly Implementing the Education Improvement Sector Development Program Phase 2	CDTA	TBD	TBD		Trust Fund 0.75		0.75	For processing in 2017
Angat Water Transmission Improvement Project 2	PPTA	TBD	TBD		1.00		1.00	For processing in 2017

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
International Fund for Agricultural Development-Loan								
Convergence on Value-Chain Enhancement for Rural Growth and Empowerment (Project CONVERGE)	<p>The overall goal of the project is to contribute to reducing the incidence of poverty in the ten target provinces of Regions IX, X and Caraga, while the project's development objective is that the target group vulnerability reduced through crop diversification and increased farm income.</p> <p>The expected impact and outcome indicators for the 35,000 households and 100 People's Organisations in the 11 ARC clusters include:</p> <p>(i) reduced poverty incidence reduced; (ii) reduced dependence on subsistence only production; (iii) average annual income increased; (iv) increased farm income derived from new farming activities; (v) increased ownership of household assets; and (vi) reduced prevalence of child malnutrition.</p> <p>The project has three (3) components: (i) Participatory Value-Chain Analysis and Planning; (ii) Integrated Smallholders Agricultural and Rural Enterprise Development; and (iii) Project Management, Monitoring and Evaluation and Knowledge Management.</p> <p>The project implementation period is 7 years.</p>	IX (Zamboanga del Norte, Zamboanga del Sur, Zamboanga Sibugay), X (Misamis Oriental, Camiguin, North Bukidnon, South Bukidnon), XIII (Agusan del Norte, Agusan del Sur, Surigao del Norte and Surigao del Sur)	DAR	32.20	0.80	13.80	46.80	<p>The revised project design was approved by the NEDA Board in its 17 October 2014 meeting.</p> <p>The FOA No. BMB-E-15-0000007 amounting to PhP1,351.98 million and the budget clearance both dated 6 March 2015 were issued by DBM.</p>
Fisheries, Coastal Resources and Livelihood (FishCoRAL) Project - new title  Coastal Resources and Fisheries Improvement Project (CoRFIP) - 2nd title  Coastal Resource Management and Value Chain Development Project (CRMVCDP) - 1st title	<p>The overall goal of the Project is to contribute to a reduced poverty incidence in the coastal communities of the 11 target bays in Regions V, VIII, XIII and the Autonomous Region in Muslim Mindanao.</p> <p>The Project's development objective is that coastal communities sustainably manage their fishery and coastal resources generating livelihood benefits for fishing households.</p> <p>The Project design contributes to the UN Millennium Development Goals, namely Poverty Reduction (Goal1), gender equality (Goal3) and environmental sustainability (Goal7).</p> <p>The Project will have the following three components: (i) Coastal Resource Management; (ii) Livelihood Development; and (iii) Project Management and Coordination.</p> <p>The expected outcomes are as follows: • Component 1: fishing communities will have adopted sustainable management of fishery and coastal resources that increase overall stocks. • Component 2: fishing households in the target coastal communities engage continuously in a diversified range of livelihood activities. The project will be implemented for the period 2015-2019.</p>	V (Bicol Side of Ragay Gulf, Asid Gulf, Albay Gulf), VIII (Leyte Gulf, Matarinao Bay, Maqueda Bay, Silago-Cabalian Bay), XIII (Butuan Bay, Lianga/Hinatuan/Bislig Bays), ARMM (Ilana Bay and the area between Basilan and Sulu)	DA-BFAR	29.42	0.69	13.63	43.74	<p>Approved by the NEDA Board in its 17 October 2014 meeting, with the instruction to DA to provide information on the existing and projected incomes of target beneficiaries.</p> <p>The FOA No. BMB-E-15-0000008 amounting to PhP1,531.47 million and the budget clearance both dated 6 March 2015 were issued by DBM.</p>
Rural Agro-Industrial Partnership for Inclusive Development and Growth (RAPID Growth	<p>The proposed project intends to propel micro and small businesses in high-growth sectors to become innovative, productive and competitive to meet the challenges of the global market. It will provide a package of sector-focused, firm-level, value chain-based and climate smart assistance and financing program to agriculture-based processing enterprises and entrepreneurial communities which are supported by enabling sectoral and trade policies designed to provide enhanced access to institutional, regional and world markets.</p> <p>Targeted to be implemented in 2016-2022 with a requested assistance of US\$20 million for the first three (3) years .</p>	TBD	DTI				TBD	<p>The concept note was received by NEDA on 9 December 2014 and was referred to the Evaluating Staffs for review on 15 December 2014.</p> <p>NS comments and recommendations were forwarded to DTI per Sec. Arsenio M. Balisacan's 25 February 2015 letter to Sec. Gregory Domingo.</p> <p>The target regions are yet to be identified because according to the DTI-RGMS, the identification will be based on the post and concluding reports of the DTI-implemented "Rural Micro-Enterprise Promotion Programme (RuMEPP)" and "National Industry Cluster Capacity Enhancement Project (NICCEP)" under IFAD and JICA assistance, respectively.</p>

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Australian Agency for International Development (AusAID)-Grant								
Building the Resilience and Awareness of Metro Manila Communities to Natural Disasters and Climate Change Impacts (BRACE Program) Components 3 & 4 only (1 & 2 are already ongoing)	The BRACE Program is an integrated package of assistance that ultimately aims to reduce the vulnerability and enhance the resilience of Metro Manila, initially in the pilot Taguig City, to natural disasters and climate change impacts. This will be achieved through four major activities namely: (1) enhancing national capacity for risk analysis; (2) helping communities build disaster preparedness and awareness; (3) establishing risk-sensitive land use plans and policies; and (4) building safer and disaster-resilient homes and settlements.	Taguig City	Taguig City		25.01	18.26 (Taguig City) 0.11 (Co-financiers) 0.07 (Beneficiaries) 2.89 (Private Sector)	46.34	Securing necessary GPH approvals
Japan International Cooperation Agency (JICA)-Loan								
Metro Manila Interchange Construction Project Phase VI	The project involves the construction of high priority grade-separated interchanges in Metro Manila to alleviate serious traffic congestion and enhance transport capacity and efficiency around Metro Manila. The project consists of 3 interchanges: (i) EDSA/North Avenue/West Avenue/Mindanao Avenue Interchange; (ii) C5/Green Meadows/Calle Industria/Eastwood Interchange; and (iii) EDSA/Roosevelt Avenue/Congressional Avenue Interchange.	NCR	DPWH	15.18		76.87	92.05 (\$1=PhP43.53)	The NEDA Board confirmed the Investment Coordination Committee approval of the project on 17 October 2014.
Flood Risk Management Project for Cagayan de Oro River	The project involves implementation of structural (which is primarily river improvement in nature) and non-structural measures. The structural measures will include the following: (a) Construction of new dike/retaining wall; (b) Installation of gate and drainage outlets; (c) Construction of new road/raising of existing road for evacuation; (d) Improvement of Kagayan Bridge; (e) Construction of retarding basin; and, (f) Periodic monitoring of river cross section and regular maintenance dredging/channel excavation.	X	DPWH	111.62		80.68	192.29 (\$1=PhP44.9)	The NEDA Board confirmed the Investment Coordination Committee approval of the project on 17 October 2014.
North-South Commuter Railway Project	The project involves the design and construction of the North-South commuter rail comprised of viaduct, underground and at-grade structures, depot, the procurement of rolling stock and the installation of electro-mechanical systems from Malolos, Bulacan to Calamba, Laguna.	NCR, IV-A, III	DOTC	To be determined		To be determined	2,612.57 (\$1=PhP44.9)	The Investment Coordination Committee approved the project on 29 October 2014.
Proposed Priority Works for the Flood Control Project in Western Rivers, Zambales	The project involves construction of dikes for Bucao and Sto. Tomas Rivers, construction of drainage channel for Gabor River and establishment of warning and evacuation systems and Community Disaster Prevention Program, among others.	III	DPWH	To be determined		To be determined	95.51 (\$1=PhP44.5)	Securing necessary GPH approvals
Davao City Bypass Construction Project	The project aims to improve the transport logistics and mitigate congestion in Davao City by constructing a two-lane (one lane per direction), 44.58 km bypass that consists of road, tunnel and bridge sections.	XI	DPWH	To be determined		To be determined	373.56 (\$1=PhP45)	Under NEDA Secretariat review.
Metro Manila Priority Bridges for Seismic Improvement Project	The project involves the replacement of two major bridges on the arterial roads in Metro Manila, namely the Lambingan and Guadalupe Bridges. It aims to contribute to a more sustainable economic development of Metro Manila and its speedy recovery in case of large-scale earthquakes.	NCR	DPWH	To be determined		To be determined	95.33 (\$1=PhP45)	Under NEDA Secretariat review.
Japan International Cooperation Agency (JICA)-Grant								
Project for Road Improvement in Bangsamoro for Inclusive Regional Development	The project involves the rehabilitation and construction of farm-to-market roads in West Mindanao, namely, Bumbaran in Lanao del Sur, Datu Paglas in Maguindanao and Alamada in North Cotabato.	XII, ARMM	DA		11.36		11.36	Endorsed to the GOJ through diplomatic channels on 17 September 2014
New Manila International Airport Project (F/S)	The project aims to determine and identify possible relocation options as well as to conceptualize the NMIA Project by collecting and analyzing existing and new data/information. The study will summarize these data/information and develop criteria for comparizon, selection, and recommendation of the location for the NMIA. The study is likewise expected to provide sufficient information on any proposed reclamation/other project for the NMIA to consolidate prerequisites for pursuing the project.	Mega Manila	DOTC					Under NEDA Secretariat review.
Mega Manila Subway Project (F/S)	The project aims to determine the most appropriate alignment, as well as implementation and O&M structure options for the proposed Mega Manila Subway.	Mega Manila	DOTC					Under NEDA Secretariat review.

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
World Bank (WB)-Loan								
Manila-Quezon Avenue Bus Rapid Transit Project (formerly the Manila-Quezon Avenue Corridor Improvement Project)	The project involves the provision of a mass transport system along the España-Quezon Avenue-Commonwealth Avenue corridor through high-capacity buses running on exclusive lanes. It seeks to provide preferential journey times for public transport, as well as improve the level of service to the passenger while in vehicle, waiting for the vehicle, and making their way to and from the vehicle. Through the conversion of largely sub-EURO vehicles to EuroIV, the project will also bring an un-quantified reduction in emissions along the corridor with resultant improvement in local air quality. Further, there will be a total greenhouse gas emission saving of 6.21 million tonnes over thirty (30) years, or an average of 207,000 tonnes per year.	NCR	DOTC	59.11		49.78	108.89	For NEDA Board confirmation.  The project was approved, subject to certain conditions, by the ICC on 29 October 2014.  The project is proposed to be included in the agenda of the next NEDA Board meeting.
Inclusive Partnerships for Agricultural Competitiveness (IPAC, formerly Project GROWTH)	The project aims to raise farm productivity and household income of agrarian reform beneficiaries and smallholders by: (a) empowering the beneficiaries and their organizations; (b) facilitating and scaling-up the development of livelihood and agribusiness opportunities; and (c) improving access to critical infrastructure and key support services.	DAR	To be determined	88 – 144			To be determined	Undergoing NS review. DAR, in its letter dated 12 March 2015 (received by NEDA-PIS on 17 March 2015) submitted the project proposal and attached working papers for the project.
Philippines Cross-Sectoral Health Enhancement Program (PHICS-HEP)	The World Bank can support the government of the Philippines in designing and implementing a nation-wide multi-sector program for enhancing population health through disease prevention, health promotion and better access to quality primary health care services. The World Bank will play a catalytic role by providing substantial funding for such a program, including mobilizing key stakeholders' political support for it, providing technical assistance in designing a package of effective cross-sector interventions and modes of their implementation for immediate results, supporting monitoring and evaluation of results and contributing to the program financing. It is expected that the government will co-finance such a program to ensure local ownership and long-term financial sustainability.	To be determined	To be determined	300+			To be determined	Undergoing project preparaion. Project concept note is being revised by WB based on NS comments and recommendations (NS letter of 26 June 2014) and subsequent WB missions.
Philippines Renewable Energy Development Project (PHRED)		Nationwide	DOE	44 (guarantee amount)			44.00	Special Presidential Authority to sign the CTF Cooperation/Guarantee Agreement currently being secured by DOF.  The ICC, during the 19 March 2015 Joint ICC-CC and TB meeting, noted the proposed accessing of the CTF facility for PHRED.
Greater Metro Manila Area Flood Management Program – Phase 1	The proposed project aims to reduce the vulnerability to flooding and improve the living conditions of several tens of thousands informal settler families (ISFs) in the Greater Metro Manila Area waterways/drainage channels by modernizing all pumping stations, introducing community-based solid waste management, and supporting the PhP50 billion ISF Housing Program to provide affordable, safe and inclusive shelter solutions.	TBD	MMDA, DILG, DPWH, LGUs	300.00				Project Preparation ongoing (WB Preparation Mission conducted on 08-12 December 2014) Project proposal for submission to the ICC for FY 2016 implementation
Social Welfare Development and Reform Project 2 (Tab 4, page 5)	The project would aim to strength, diversify and customize social protection interventions in the Philippines to respond more effectively to the chronic and transitory nature of poverty, through a two pronged approach: 1) continue to support the delivery of the existing conditional cash transfer program – the Pantawid Pamilyang Pilipino Program (4Ps) – to poor households with children 0-18; and 2) expand the menu and coverage and strengthen the delivery of Government programs aimed at increasing productive capacity of poor and vulnerable households: programs such as training/skills development, ALS enrollment to complete high school education, job-search assistance, micro-enterprise development, assets building, etc.	TBD	DSWD	500.00				Project Preparation ongoing. Project proposal for submission to the ICC for FY 2016 implementation.

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Development Policy Loan (DPL) 4	<p>The program's development objective is to support sustained and inclusive growth and job creation. The means to achieving this are through increasing physical and human capital investment; tackling regulatory barriers in land, labor, and capital markets; all in a context of ensuring fiscal sustainability and boosting fiscal governance transparency.</p> <p>The DPL program key results indicators build on the initial phase of the DPL 1-3 program, and capture notably deepened institutionalization of reforms. Beyond increasing public infrastructure investment to 5% of GDP per annum, the operation will capture improvements in allocative ("prioritization") and operational efficiency in public investments.</p>	Nationwide	DOF	300.00				<p>Project preparation to commence in March 2015.</p> <p>This is a budget support operation, so this is a priority for the Government for FY2016 implementation.</p>
Bangsamoro Financing Facility (BFF) for Agribusiness	<p>The proposed project will aim to establish an attractive financing facility for small, medium, and large agribusiness enterprises located in the Bangsamoro areas. The facility would assist private sector enterprises to help implement their expansion and modernization plans, to undertake new sub-projects, and to finance production and operating expenses as well as capital investment requirements. These enterprises would thus be able to alleviate the operational and financial requirements arising from the high risks associated with operating in the Bangsamoro areas (such as, but not limited to security, peace and order situation, inadequate infrastructure for connectivity and power, long gestation nature of agribusiness operations, etc.).</p>	Bangsamoro	LBP	To be determined	To be determined	To be determined	200 - 250	<p>Project preparation ongoing. NEDA, in its letter dated 07 November 2014, requested LBP to submit the project proposal and ICC PE forms to facilitate review of the proposed facility.</p> <p>Included among the WB potential pipeline projects for FY2015 – 2017. The project will be included in the next updating of the PIP provided that the feasibility study is available.</p>
France - AFD-Loan								
Cebu Bus Rapid Transport (BRT)	<p>Proposed for co-financing with WB. AFD funding will be dedicated to the financing of the traffic management component of the project.</p>	VII	DOTC, Cebu City	IBRD - 110 CTF - 25 AFD - 52			187	<p>ICC-CC approval of the project was confirmed by the NEDA Board on 29 May 2014. DOF is currently securing loan effectiveness.</p> <p>Loan agreement signed on 26 February 2015.</p>
Manila-Quezon Avenue Bus Rapid Transit Project (formerly the Manila-Quezon Avenue Corridor Improvement Project)	<p>The project involves the provision of a mass transport system along the España-Quezon Avenue-Commonwealth Avenue corridor through high-capacity buses running on exclusive lanes. It seeks to provide preferential journey times for public transport, as well as improve the level of service to the passenger while in vehicle, waiting for the vehicle, and making their way to and from the vehicle. Through the conversion of largely sub-EURO vehicles to EuroIV, the project will also bring an un-quantified reduction in emissions along the corridor with resultant improvement in local air quality. Further, there will be a total greenhouse gas emission saving of 6.21 million tonnes over thirty (30) years, or an average of 207,000 tonnes per year.</p>	NCR	DOTC	WB - 53 CIF - 25 AFD - 23				<p>In its 29 October 2014 Joint Technical Board and Cabinet Committee Meeting, the ICC approved the project to be funded through the General Appropriations Act.</p>
Reviving Ecosystems Nature and Agriculture by Implementing Sustainable Solutions and Community Empowerment	<p>The project targets social and environmental vulnerabilities, through the improvement of ecosystems monitored by LGUs and concerned watershed management in Mindanao. The expected results are integrated planning, the restoration of degraded ecosystems (reforestation) and the improvement of economical and living conditions of local communities.</p>	Bukidnon and Lanao del Sur	DILG	EUR 50-60 M				Under conceptualization



ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
United States Agency for International Development (USAID) Grant								
Biodiversity Activity	The purpose of this activity is to conserve biodiversity in priority sites and integrate conservation into broad-based and inclusive growth. This activity will seek to achieve the following outcomes: 1) reduced drivers and threats to biodiversity 2) strengthened biodiversity monitoring, and 3) improved ecosystem services that contribute to human well-being.	To be determined	To be determined		10.00 - 24.99	To be determined	To be determined	Under project development (i.e. Activity Design/Procurement)
New Election Design to support 2016 Philippine National Elections	The objective of this activity is to support, free, fair, honest and credible electoral processes leading up to and beyond the 2016 general elections. The technical assistance will consist of training, election management, voter education, third party oversight of the electoral process, electoral security, and post-election activities to address emerging opportunities and develop local capabilities.	To be determined	To be determined		1.00 - 3.99	To be determined	To be determined	Under project development (i.e. Activity Design/Procurement)
Strengthening Urban Resilience for Growth with Equity(SURGE)	SURGE is a crucial component of Partnership for Growth (PFG) and the Cities Development Initiative (CDI). The primary goal is to support a highly innovative, creative, and cost efficient solutions that set the conditions for broad-based and inclusive economic growth and foster higher investment, increased economic opportunities, productive employment, enhancing human capital, strengthening health services, and ensuring urban environmental resiliency for a critical mass of cities and regions outside Metro.	CDI secondary cities sites (i.e., Cagayan de Oro, Iloilo and Batangas)	DILG, DOT, DPWH, concerned LGUs, DTI		46.00	To be determined	To be determined	Under project development (i.e. Activity Design/Procurement)
E-Peso Project	The E-PESO will promote widespread adoption of electronic money technology as a transparent, cost-efficient, safe and convenient means for managing financial transactions. E-PESO will collaborate closely with partner electronic money issuers to develop their capacity to expand their services and enable the widespread deployment of electronic payment agent networks and touch points.	National, with emphasis on CDI cities	BSP, DBM, LGUs and other national agencies		20.95	To be determined	To be determined	Approved ad referendum by the USG-GPH Partnership for Growth Steering Committee in October 2014. Under USAID Procurement.
Energy Policy and Development Program	The program aims to address the need for academic and policy programs in support of the energy sector.	Nationwide	UPacon Foundation		5.15	To be determined	To be determined	Approved ad referendum by the USG-GPH Partnership for Growth Steering Committee in October 2014. The program was launched on 25 November 2014.
Assistance Agreement between the Governments of the Republic of the Philippines and the United States of America for Basic Education Programs	The assistance objective is to improve the quality of basic education in the Philippines.		DepEd		12.85	To be determined	To be determined	The Assistance Agreement, dated 28 November 2014, was signed by DepEd and USAID.
Building Resilient and Economically Adept Communities and Households (BREACH) Activity in Typhoon Yolanda-Affected Areas	BREACH is a two-year activity amounting to US\$2 million (approximately PhP89.2 million , with US\$1 million as estimated contribution from USAID). It aims to ensure the quick transfer and temporary settlement of families in hazard areas to the relocation sites and, to provide market-based employment, livelihood, and enterprise opportunities for the community.	Eastern Visayas	Philippine Disaster Rehabilitation Foundation, Tacloban City Government, Private Sector		1.00	1.00	2.00	On 05 January 2015, GPH, through DOF, concurred to the inclusion of BREACH for financing under the signed EGDG Assistance Agreement. BREACH was awarded by USAID on 01 March 2015.



### ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Department of Foreign Affairs, Trade, and Development - Canada								
Additional Support to ADB Technical Assistance on Public-Private Partnership (PPP)	To be determined	To be determined	To be determined		12.00 (Exchange Rate: 1 USD = 1.2500 CAD Source: Bank of Canada for the month of February 2015)	To be determined	To be determined	Under Planning Stage of Canada.
Supporting Women Micro-Entrepreneurs to Improve Women's Economic Empowerment in the Philippines	The proposed project aims to help women entrepreneurs enhance their products and improve their productivity, marketing, and compliance with safety and business regulations and standards. It also aims to help them connect to domestic and global markets.	Strategic high-growth potential industry subsectors across Luzon, Visayas, and Mindanao	PCW, DTI, DOST, & DA		7.34 (or CAD 8.00) (Exchange Rate: 1 USD = 1.0894 CAD Source: Bank of Canada for the month of May 2014)	1.16 (or CAD 1.26) (Exchange Rate: 1 USD = 1.0894 CAD Source: Bank of Canada for the month of May 2014)	8.50 (or CAD 9.26) (Exchange Rate: 1 USD = 1.0894 CAD Source: Bank of Canada for the month of May 2014)	Memorandum of Understanding for the project was signed by NEDA and Embassy of Canada in the Philippines on 26 November 2014. Contribution Agreement between the Government of Canada and the Government of the Philippines was signed on 21 January 2015.
Korea International Cooperation Agency (KOICA) - Grant								
Updating of the Masterplan on the Development of Aids to Navigation in Luzon and Visayas, Philippines	The proposal aims to rationalize the Philippine requirements on aids to navigation; in terms of prioritization, technology, density, visibility range, locations, costs, procurement, manpower, logistics, and category of lighthouses (primary to tertiary). The project shall formulate short-term and medium-term to long-term development plans and programs on the development of aids to navigation, to cover the need for rehabilitation and maintenance, as well as construction and modernization.	NCR, IV-A, IV-B, V, VI, VII, VIII	DOTC		2.20	To be determined	2.20	KOICA dispatched an implementation survey team on 20-24 January 2014
Enhancement of Philippine Soil Information Technology and Geomatics Services based Using Spatial Information Technology	The project aims to overhaul the Philippine soil information system (from PhilSIS Version 1 to Version 2) and come up with a cost-effective, environment-friendly, and labor-saving PhilSIS Version 3. Specifically, it aims to (a) redesign, develop and maintain soil information database to support agricultural research and education; (b) construct, maintain, analyze and integrate soil information into a web-based system in extension support to the general public; (c) produce GIS and RS spatially-integrated digital soil maps and information, among other.	Nationwide	DA		To be determined	To be determined	To be determined	Forwarded by NEDA to KOICA on 11 February 2013
Panay Island Sustainable Agricultural Upland Development Project	The project involves the improvement of farm-to-market roads and farm bridges, establishment of community-based composting facilities, improvement of extension support system through pilot demo farms and local and international training, and development of community-based agricultural projects.	VI	DA		To be determined	To be determined	To be determined	Forwarded by NEDA to KOICA on 11 February 2013
Phase II: Enhancing Philippine Livestock Industry Performance Expanded Institutionalized Genetic Improvement and Village Livestock-Based Enterprise System	The project aims to improve the service delivery in the Philippine livestock sector through the expansion of sustainable artificial insemination system, establishment of nationwide Dairy Herd System, improvement of community level entrepreneurial capabilities, and establishment of a National Cryobanking System.	III	DA-PCC		To be determined	To be determined	To be determined	Forwarded by NEDA to KOICA on 11 February 2013
Establishment of a Geographic Information System (GIS)-based Agricultural Land Information System (LIS) for the Philippine Comprehensive Agrarian Reform Program (CARP)	The project aims to establish a model for agricultural land information system for the Philippines. It involves (a) support for technical solution in land information managing, sharing and archiving, as well as simplification of administrative procedures; (b) establishment of a GIS-based agricultural land information system in the plan of establishment of CARP; and, (c) establishment of the mechanism for participation of organizations, individuals in cadastral survey and mapping, map updating, land registration and land information, as well as information for real-estate market.	Nationwide	DAR		To be determined	To be determined	To be determined	Forwarded by NEDA to KOICA on 11 February 2013
Capacity Building on Ship Survey Regime in the Philippines		Nationwide	DOTC-MARINA		To be determined	To be determined	To be determined	Forwarded by NEDA to KOICA on 24 October 2013
Establishment of a Master Plan for Ensuring Maritime Traffic Safety Assessment		Nationwide	DOTC-MARINA		To be determined	To be determined	To be determined	Forwarded by NEDA to KOICA on 24 October 2013
Topography Utilized 1.2 MW Power Supply Project	The project aims to meet the power demand of the population and industries of the Municipality, contribute to its green energy share, and promote power self-sufficiency. It involves the construction of a mini-hydropower plant, dispatch of experts and conduct of trainings.	IV-A	LGU - Gen. Nakar, Quezon		To be determined	To be determined	To be determined	Forwarded by NEDA to KOICA on 28 August 2013

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Establishment of a Philippine-Korea Bamboo Entrepreneurship and Livelihood Training Center	The project shall cover the following areas: 1. Establishment of a state-of-the-art bamboo livelihood and entrepreneurship training facility that will serve as a venue for the advocacy and capacity-building of bamboo growers, sudents, researchers, technicians, out-of-school-youth, local government units (LGUs), state colleges and universities (SUCs), and non-governmental organizations (NGOs) in Central Luzon Region; 2.Establishment of a bambusetum as a gene bank for the conservation of different species of bamboo and serves as a demonstration are for bamboo information; 3. Establishment of a bamboo museum hat will house and exhibit all traditional and modern Korean and Filipino bamboo products; 4. Mass production of all commercial and aesthetic bamboo species in support of the National Greening Program (NGP) and the promotion and development of the bamboo industry in the Philippines.	III	Tarlac College of Agriculture		To be determined	To be determined	To be determined	Forwarded to DOF for review and onward endorsement to KOICA.
Project for Sustaining the Initiatives of the National Greening Program through the Establishment of Nursery Facilities and Demonstration Forest	The objective of the project is to provide continued support to the National Greening Program through the production of high-quality planting stocks/materials, and establish a training ground for the actual application of silvicultural practices in the Philippine forestry sector to increase forest health and productivity.	Nationwide	Department of Environment and Natural Resources - Forest Management Bureau		To be determined	To be determined	To be determined	Forwarded to DFA for onward transmittal to the Korean government.
Training, Feasibility Study and Pilot Project for the Philippines	The project aims to help improve the performance of the electrical sector through the improvement of skills of NEA personnel, the conduct of a feasibility study on, and pilot testing of SVC and Series Reactor Installation to reduce system loss and stabilize voltage supply, among others.	Nationwide	National Electrification Administration		To be determined	To be determined	To be determined	Forwarded to DOF for review and onward endorsement to KOICA.
Panay Island Upland Sustainable Rural Development Program	The program has five components namely: (1) appropriate production technology support; (2) capacity building, knowledge sharing, education and skills; (3) alternative financial support and guarantee mechanisms; (4) development of local food systems and agri-infra support; and (5) institutional and organizational development.	VI	Department of Agriculture		To be determined	To be determined	To be determined	Under NEDA Secretariat review.
Enhancing the Criminal Investigation Capability of the Philippine National Police	Reinforce investigation capability and security management capability of PNP through provision of investigation equipment and materials and position- and area-specific training by Korean experts:  - Expand provision of investigation materials and equipment as necessary to improve efficiency of investigation - Develop investigation experts in PNP by developing training programs designed specifically for the Philippines and systematically transferring the security management system - Operate efficient training programs, improve understanding of Korea and Korean culture, and strengthen the alliance bt>ween the two countries	Nationwide	Philippine National Police		To be determined	To be determined	To be determined	Under NEDA Secretariat review.

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Austria - Loan								
DPWH Bridge Construction Acceleration Project for Calamity-Stricken Areas Phase 2	The project, with a total cost of Php6,115.51 million (of which Php5,424 million is to be financed by Austrian Government loan), involves the construction/replacement of 66 temporary and weakened bridges with steel structures, covering an estimated total length of 4,845 lm.	Nationwide	DPWH	119.96		19.074	139.0342 (USD1=Php45.215)	The NEDA Board, in its 29 May 2014 meeting, noted that change in ICC/NB approved cost.  The draft Memorandum of Understanding (MOU) between GPH and Austria is undergoing review by DFA.  ICC/NB Approved cost in PhpM: 6,286.43
Bureau of Fire Protection-Capability Building Program (BFP-CBP) Phase 2	The project is intended to continue the implementation of BFP Capability Building Program, Phase 1 of which was fully implemented in 2012. BFP-CBP Phase 2 intends to provide and improve the existing fire protection capability of all provinces in the country. It involves the acquisition of seventy-six (76) units of Rosenbauer TLF 4000 fire trucks to be distributed to the recipient cities.	Nationwide	DILG-BFP	Php 1229.624 million		Php196.74million	25.41 (or 20.49 EUR) (Exchange Rate: 1 EUR = 1.24USD Source: European Central Bank, December 2014)	The ICC, during its Joint TB and CC Meeting on 14 January 2015, approved the project with certain conditions.
Spain - AECID								
Strengthening DRRM System in the Philippines	This joint program therefore seeks to strengthen the DRRM system in the Philippines, through strategic and selected interventions in each of the three national, provincial and local effective levels (municipalities), by replication and improvement of actions previously tested in projects supported by the Spanish Development Aid (Clark logistic base, capacity building in Nueva Ecija -community based approach- and Albay emergency system).		DILG	55.08 (or EUR 44.34) (Exchange Rate: 1 EUR = 1.24 USD Source: European Central Bank, December 2014)	8.65 (or EUR 6.96) (Exchange Rate: 1 EUR = 1.24 USD Source: European Central Bank, December 2014)		63.73 (or 51.30 EUR) (Exchange Rate: 1 EUR = 1.24 USD Source: European Central Bank, December 2014)	Under conceptualization
Spain - Loan								
Proposed Restructuring of the Bridge Construction/Replacement Project	The project was originally approved on 13 March 2003 with a total cost of Php3,186.24 million and implementation period from January 2007 to December 2011. It involved the construction/replacement of 96 bridges with a total length of 3,655 lm using modular steel bridges to be imported from Spain. The proposed restructuring involves the following: (i) 4-year extension in the implementation period, from January 2012 to December 2015; (ii) increase in cost by Php1,784.12 million or 56% of the original ICC-approved cost; (iii) a supplemental loan in the amount of Euro 21.245 million; and modifications in implementation arrangement; and (v) modification/reduction in the list/number of bridges to be covered under the project (from 96 to 91 bridges with increase in length from 3,665 to 3,675 lm).	Nationwide	DPWH	27.98		12.22	40.20	The NEDA Board, in its 29 May 2014 meeting, noted the realignment of the 6 new bridges to replace the 6 bridges originally included in the project, but which were already constructed using local funds.  Memorandum of Understanding (MOU) between GPH and Kingdom of Spain was signed on 13 May 2014 in Manila and 21 May 2014 in Madrid.  Contract negotiations between DPWH and the Supplier is ongoing.

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
United Kingdom - Loan								
National Roads Bridge Replacement Project	The project, with a total cost of PhP8,399.334 million (of which PhP7,751.184 million or 92.3% will be sourced through foreign borrowing while the remaining PhP648.15 million or 7.7% will be the GPH counterpart), involves the construction/replament of 133 bridges covering 15 regions with a total length of 8,158.5 lm, utilizing pre-fabricated double lane modular steel bridges to be imported from the United Kingdom.	Nationwide	DPWH	181.18		32.11	213.2947 (USD1=PhP45.215)	The NEDA Board, in its 29 May 2014 meeting, noted the change in ICC/NB approved cost.  The draft Memorandum of Understanding (MOU) between GPH and Spain is undergoing review by DFA.  NB Approved cost in PhP M: 9,664.12
European Union (EU)-Grant								
EU Grant for the Philippines Health Sector Reform Program	The Program's objective is contribute to the achievement of the government health sector policy objectives under Universal Health Care (UHC) Policy, through improved financial risk protection, health governance, and access to quality health care delivery system.	Nationwide	DOH		41.10  (EUR 1.0 = USD 1.37)	not specified	41.10	Financing agreement was signed on 30 July 2014 by Mr. Dirk Meganck, Director for Development and Cooperation with Asia, the Pacific and the Middle East, representing the EU, and Finance Secretary Cesar V. Purisima, representing the Philippine Government.
Access to Energy Programme (ASEP)	The programme aims to generate more electricity from renewable energy, increase the efficiency of energy use, and increase access for the poor to affordable, disaster-resilient energy. ASEP will support the implementation of the Energy Reform Agenda through: i) technical assistance to DOE, National Electrification Administration, Energy Regulatory Commission and electric cooperatives; and ii) grant financial assistance for solar mainstreaming and rural electrification.		DOE		To be determined	To be determined	To be determined	Under conceptualization
Federal Republic of Germany – German Agency for International Cooperation Grant								
Conflict Sensitive Resource and Asset Management (COSERAM II)	The overall objective of the program is to ensure the governance of natural resources and assets in a peaceful and sustainable manner for the benefit of the marginalized population in selected areas of CARAGA and other conflict-affected areas in the Philippines.	CARAGA and other conflict-affected areas	DILG, OPAPP, DENR, NCIP, NEDA		11.60 (or EUR 8.50) (Exchange Rate: 1 USD = 0.733 EUR Source: European Central Bank for the month of May 2014)	To be determined	To be determined	To date, GIZ and the concerned Philippine government agencies are working on the project's implementation agreement. It may be noted that NEDA thru its 13 August 2014 letter to GIZ confirmed that the project is consistent with the updated 2011-2016 PDP and GIZ, thru its letter to NEDA dated 23 September 2014, responded to NEDA comments and recommendations on the project proposal.  On the Note Verbale, DFA is awaiting concurrence/response of the German Embassy to the proposed Philippine counterdraft transmitted through DFA's reply note dated 22 September 2014.

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Indigenous Practices for Biodiversity Conservation (IP4BioDiv II)	The project aims to increase application of conflict sensitive indigenous management approaches for biodiversity conservation in the Agusan Marsh Wildlife Sanctuary (AMWS) and in other biodiverse indigenous areas.	Agusan del Sur and other biodiverse indigenous areas.	DILG, OPAPP, DENR, NCIP, NEDA		5.80 (or EUR 4.25) (Exchange Rate: 1 USD = 0.733 EUR Source: European Central Bank for the month of May 2014)	To be determined	To be determined	To date, GIZ and the concerned Philippine government agencies are working on the project's implementation agreement. It may be noted that NEDA thru its 13 August 2014 letter to GIZ confirmed that the project is consistent with the updated 2011-2016 PDP and GIZ, thru its letter to NEDA dated 23 September 2014, responded to NEDA comments and recommendations on the project proposal.  On the Note Verbale, DFA is awaiting concurrence/response of the German Embassy to the proposed Philippine counterdraft transmitted through DFA's reply note dated 22 September 2014.
Environment and Rural Development Programme New Module	The new module aims to support reconstruction efforts in the wake of typhoon Haiyan.	Visayas, especially in Leyte and Samar	NCI (DA, DENR, DILG, DAR)		4.09 (or EUR 3.00) (Exchange Rate: 1 USD = 0.733 EUR Source: European Central Bank for the month of May 2014)	To be determined	To be determined	As of 04 November 2014, comments and recommendations of GIZ, DA-PDS, and DA-Legal were incorporated to the revised draft Implementation Agreement.  On the Note Verbale, DFA is awaiting concurrence/response of the German Embassy to the proposed Philippine counterdraft transmitted through DFA's reply note dated 15 August 2014.
Philippine Component Better Rice Initiative Asia - Fostering Agriculture and Rice Marketing by Improved Education and Rural Advisory Services (BRIA-FARMERS)	The project aims to contribute in achieving the goals under the Philippine Development Plan (PDP) for a strengthened agricultural sector and improved food security in Regions III (Aurora), VI (Panay), and VIII (Leyte).	Regions III (Aurora), VI (Panay), and VIII (Leyte).	DA-ATI, PhilRice		0.54 (or PhP23.87 M)  (Exchange Rate: 1 USD = PhP 44.075 Source: Bangko Sentral ng Pilipinas for the month of September 2014)	To be determined	To be determined	Memorandum of Agreement between GIZ and DA was signed on 18 March 2015.
Abaca Sustainability Initiative	The project aims to secure the ecological sustainability of abaca fiber production and enhance income of abaca farmers through improved access to markets and extension service in the mountainous provinces of Aklan and Iloilo.	Aklan and Iloilo	PhilFIDA		2.53 (or PhP111.33 M) (Exchange Rate: 1 USD = PhP 44.075 Source: Bangko Sentral ng Pilipinas for the month of September 2014)	To be determined	To be determined	Memorandum of Agreement between GIZ and DA was signed on 18 March 2015.

Note: For details about the projects, please coordinate with the proponent agency.

ODA Pipeline (as of 30 March 2015)

Project Title	Project Description	Spatial Coverage	Proponent/ Counterpart Agency	Loan	Grant	GOP/PS	Total	Status and Remarks
				Amount		Counterpart	Project Cost	
				(In US\$ million)				
Federal Republic of Germany - Kreditanstalt für Wiederaufbau (KfW) Grant								
Yolanda Reconstruction Program	The program, which is demand-driven, aims to provide funds to Local Government Unites (LGUs) for the reconstruction and rehabilitation of public social and economic infrastructure damaged by Typhoon Yolanda.	Yolanda-affected areas	DOF (executing agency) in coordination with PARR, LBP (implementing agency)		17.74 (or EUR 13.00) (Exchange Rate: 1 USD = 0.733 EUR Source: European Central Bank for the month of May 2014)	To be determined	To be determined	Financing and project agreement, dated 15 August 2014, was signed between the Government of Germany through KfW and the Government of the Philippines through DOF, and LBP. The agreement between the Government of the Federal Republic of Germany and the Government of the Republic of the Philippines on Financial Cooperation for the program is yet to be concluded through an exchange of notes between the German Embassy in Manila and DFA.  To date, Philippine Government is reviewing the counterdraft provided by the German Government.
Federal Republic of Germany - Kreditanstalt für Wiederaufbau (KfW) Loan								
Local Government Unit Investment Programme Supplement III (LIP III)	The project aims to provide a credit line for financing communal infrastructure.	CARAGA and other regions in Mindanao	LBP	4.24 (or EUR 3.12) (Exchange Rate: 1 EUR = 1.359 USD Source: Project Evaluation Report, December 2014)		1.06 (or EUR 0.78) (Exchange Rate: 1 EUR = 1.359 USD Source: Project Evaluation Report, December 2014)	5.30 (or EUR 3.90) (Exchange Rate: 1 EUR = 1.3526 USD Source: Project Evaluation Report, December 2014)	Approved by the Investment Coordination Committee - Cabinet Committee (ICC-CC) during its meeting on 22 December 2014. Proposed to be included in the next NEDA Board meeting.