

CY 2010 ODA Portfolio Review
Comparison of the CY 2009 and CY 2010 Physical Status of Ongoing Loans-Assisted Projects

Project Title		Implementing Agency	Physical Status (as of CY 2009)	Physical Status (as of CY 2010)
1	ARMM Social Fund for Peace and Development	ASFPD-FMO	Behind Schedule	Behind Schedule
2	Subic-Clark-Tarlac Expressway Project	BCDA	On Schedule	Completed
3	National Program Support for Tax Administration	BIR	Behind Schedule	Behind Schedule
4	Infrastructure for Rural Productivity Enhancement Sector	DA	Ahead of Schedule	Behind Schedule
5	Mindanao Rural Development Project-Phase 2	DA	Behind Schedule	Behind Schedule
6	National Program Support for Diversified Farm Income and Market Development Project	DA	Behind Schedule	Dropped
7	Second Cordillera Highland Agricultural Resource Management Project	DA	Behind Schedule	Behind Schedule
8	General Santos Fishing Port Complex Expansion/Improvement Project	DA	Closed	Dropped
9	Rapid Food Production Enhancement Program	DA	Newly Signed	Behind Schedule
10	Agrarian Reform Communities Project II	DAR	Ahead of Schedule	Behind Schedule
11	Agrarian Reform Infrastructure Support Project III	DAR	Behind Schedule	Behind Schedule
12	Mindanao Sustainable Settlement Area Development Project	DAR	Behind Schedule	Dropped
13	Northern Mindanao Community Initiative and Resource Management	DAR	Behind Schedule	Dropped
14	Tulay ng Pangulo Para sa Kaunlarang Pang-agraryo Project	DAR	Behind Schedule	Behind Schedule
15	Second Agrarian Reform Communities Development	DAR	Behind Schedule	Behind Schedule
16	Environmental Development Project	DBP	Ahead of Schedule	On Schedule
17	Development of Poor Urban Communities Sector Project	DBP	Behind Schedule	Closed
18	Credit for Better Health Care Project	DBP	effective Aug09	Behind Schedule
19	Credit Facility for the Environmental Management Project	DBP	effective Nov09	Behind Schedule
20	Logistics Infrastructure Support	DBP	Newly Effective	Behind Schedule
21	Credit Line for Solid Waste Management Project	DBP	On Schedule	Closed
22	Rural Power Project	DBP	On Schedule	Behind Schedule
23	Integrated Coastal Resources Management Project	DENR	Behind Schedule	Behind Schedule
24	Land Administration & Management Project Phase II	DENR	Behind Schedule	Behind Schedule
25	National Program Support for Environment and Natural Resources Management Project	DENR	Behind Schedule	Behind Schedule
26	National Support for Basic Education	DEPED	Behind Schedule	Behind Schedule
27	Secondary Education Development and Improvement Project	DEPED	Closed	Dropped
28	Power Sector Development Program Cluster	DOE	Fully Availd	Dropped
29	Philippine Energy Efficiency Project	DOE	On Schedule	Behind Schedule
30	Local Government Finance and Development Project	DOF	Closed	Dropped
31	Development Policy Support Program-Subprogram III	DOF	Fully Availd	Dropped
32	Development Policy Support Program II	DOF	Fully Availd	Dropped
33	Local Government Financing and Budget Reform Program - Subprogram 2	DOF	Fully Availd	Fully Availd
34	Local Government Financing and Budget Reform Program - Subprogram 2	DOF	-	Fully Availd
35	Food Crisis Response Development Policy Operation Supplemental Support for Post-Typhoon Recovery	DOF	-	Fully Availd
36	Development Policy Support Program III	DOF	-	Fully Availd
37	Emergency Budget Support Japanese ODA Loan	DOF	-	Fully Availd
38	Health Sector Development Project	DOH	Behind Schedule	Ahead of Schedule
39	Health Sector Reform Project	DOH	Behind Schedule	Behind Schedule
40	National Sector Support for Health Reform	DOH	Behind Schedule	Behind Schedule
41	Second Women's Health and Safe Motherhood Project	DOH	Behind Schedule	Ahead of Schedule
42	Development of Sub-specialty Capabilities for Heart-Lung-Kidney Diseases in Selected Regional Hospitals	DOH	On Schedule	Behind Schedule

	Project Title	Implementing Agency	Physical Status (as of CY 2009)	Physical Status (as of CY 2010)
43	Sustainable Environmental Management Project in Northern Palawan	DOT	Closed since 2008	Dropped
44	Laguindingan Airport Development Project	DOTC	Ahead of Schedule	Ahead of Schedule
45	Greater Maritime Access Ports	DOTC	Newly Signed	Newly Signed
46	New Communications, Navigation and Surveillance/Air Traffic Management Systems Dev't	DOTC	Behind Schedule	Behind Schedule
47	Agno River Flood Control Project Phase II	DPWH	Ahead of Schedule	Completed
48	Arterial Road Bypass Project I (Plaridel and Cabanatuan)	DPWH	Ahead of Schedule	Ahead of Schedule
49	Iloilo Flood Control Project Phase II	DPWH	Ahead of Schedule	Completed
50	Pasig Marikina River Channel Improvement Project (Phase II)	DPWH	Ahead of Schedule	Ahead of Schedule
51	Pinatubo Hazard Urgent Mitigation Project III	DPWH	Ahead of Schedule	Ahead of Schedule
52	Restoration/Rehabilitation of Waterways in Selected River Basins Nationwide Phase I Project	DPWH	Ahead of Schedule	Dropped
53	Rural Road Network Development Project III	DPWH	Ahead of Schedule	Behind Schedule
54	Arterial Road Links Project, Phase V	DPWH	Behind Schedule	Completed
55	Central Mindanao Road Project	DPWH	Behind Schedule	Behind Schedule
56	Mega Bridges for Urban and Rural Development	DPWH	Behind Schedule	Behind Schedule
57	Mindanao Roads Improvement Project	DPWH	Behind Schedule	Behind Schedule
58	Urgent Bridges Construction Project for Rural Development	DPWH	Behind Schedule	On Schedule
59	Widening of Gapan-San Fernando-Olongapo Road and Emergency Dredging Project	DPWH	Behind Schedule	Ahead of Schedule
60	Arterial Road Links Project, Phase VI	DPWH	Closed	Dropped
61	KAMANAVA Area Flood Control and Drainage System Improvement Project	DPWH	Closed	Dropped
62	Laoag River Basin Flood Control and Sabo Project	DPWH	Closed	Dropped
63	Bacolod-Silay Airport Access Road Project	DPWH	Newly Effective	Start-up
64	Gapan-San Fernando-Olongapo Road Project Phase II	DPWH	Newly Effective	Start-up
65	Bridge Construction/Replacement Project	DPWH	Newly Signed	Ahead of Schedule
66	DPWH Bridge Construction Acceleration Project for Calamity-Stricken Areas	DPWH	On Schedule	Ahead of Schedule
67	Metro Manila Urban Transport Integration Project	DPWH	On Schedule	Completed
68	National Road Improvement Management Project Phase II	DPWH	On Schedule	Behind Schedule
69	Tulay ng Pangulo sa Kaunlaran	DPWH	Terminated	Terminated
70	Tulay ng Pangulo Para sa Magsasaka Project	DPWH	Terminated	Terminated
71	Post-Ondoy and Pepeng Short-Term Infrastructure Rehabilitation Project	DPWH	-	Start-up
72	KALAHI-CIDSS Project	DSWD	On Schedule	On Schedule
73	Social Protection Support Project	DSWD	-	Newly Signed
74	Social Welfare and Development Reform	DSWD	-	On Schedule
75	Rural Micro-Enterprise Promotion Programme	DTI	On Schedule	Behind Schedule
76	Community Based Forest and Mangrove Management Project	LBP	Newly Signed	Behind Schedule
77	Support for Strategic Local Development and Investment Project	LBP	Ahead of Schedule	On Schedule
78	Manila Third Sewerage Project	LBP	Behind Schedule	Behind Schedule
79	Credit Line for Energy Efficiency and Climate Protection in the Philippines (CLEECP)	LBP	Newly Effective	On Schedule
80	Mindanao Basic Urban Services Sector	LBP	On Schedule	Dropped
81	Local Government Units Investment Programme	LBP	On Schedule	Completed
82	Local Government Unit Investment Programme II	LBP	-	Start-up
83	Agriculture Credit Support Project	LBP	Newly Signed	On Schedule
84	Laguna De Bay Institutional Strengthening and Community Development Project	LLDA	Behind Schedule	Completed
85	LRT Line 1 Rehabilitation II, Modernization II	LRTA	Closed	Dropped
86	Provincial Towns Water Supply Programme III	LWUA	Newly Signed	Newly Signed
87	Angat Water Utilization and Aqueduct Improvement Project	MWSS	-	Ahead of Schedule

	Project Title	Implementing Agency	Physical Status (as of CY 2009)	Physical Status (as of CY 2010)
88	Participatory Irrigation Development Project	NIA	Ahead of Schedule	Behind Schedule
89	Bago River Irrigation System Rehab. And Improvement Project	NIA	Behind Schedule	Completed
90	Banaoang Pump Irrigation Project	NIA	Behind Schedule	Behind Schedule
91	Help for Catubig Agricultural Advancement Project Stage I	NIA	Behind Schedule	Behind Schedule
92	Southern Philippine Irrigation Sector Project	NIA	Behind Schedule	Completed
93	Bohol Irrigation Project Stage II	NIA	Closed	Dropped
94	Central Luzon Irrigation Project	NIA	Closed	Dropped
95	Agno River Integrated Irrigation Project	NIA	Newly Signed	Ahead of Schedule
96	NorthRail Project Phase 1 Section 1	NLRC	Behind Schedule	Behind Schedule
97	Northrail Project Phase I, Section II	NLRC	Newly Signed	Newly Signed
98	Philippine Rural Electrification Service Project (PRES)	NPC	On Schedule	Completed
99	Metro Iligan Regional Infrastructure Development Project	PGLDN	Behind Schedule	Completed
100	Northrail-Southrail Linkage Project	PNR	Behind Schedule	Completed
101	Pasig River Dredging Project	PRRC	Ahead of Schedule	Completed
102	Pasig River Envi. Mngmt & Rehab Sector Dev't Program	PRRC	Fully Aailed	Dropped
103	Laguna Lake Rehabilitation Project	RBCO	-	Newly Signed
104	Micro, Small and Medium Enterprise Program	SBC	Behind Schedule	Completed
105	Small and Medium Enterprise Development Support Project	SBC	Closed	Dropped
106	Subic Bay Freeport Environmental Management Project II	SBMA	Closed	Dropped
107	Subic Bay Port Development Project	SBMA	On Schedule	Completed
108	Judicial Reform Support Project	SC	Behind Schedule	Behind Schedule
109	Governance in Justice Sector Reform Program (Subprogram I)	SC	Fully Aailed	Dropped
110	Development of Centers of Excellence in Modern Manufacturing	TESDA	Closed	Dropped
111	Electricity Market and Transmission Development Project	TRANSCO	Closed	Dropped