Procurement of Consulting Services for the Conduct of a Study on the Governance Framework for Agribusiness Subsector Towards Rapid, Inclusive and Sustainable Growth for the Philippines

Activities	Outputs	Month 1				Month 2				Month 3				Month 4				Month 5			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
Preparation and submission of Inception Report, which includes work plan—Five (5) copies	Inception Report																				
Data gathering and conduct of regional and sectoral meetings and workshops	Preliminary Report																				
Preparation and submission of Preliminary Report—Five (5) copies																					
Review and critiquing of Preliminary Report by the NEDA Governance Movers	Final Report																				
Stakeholder Consultation Workshop																					
Revision (Incorporating Comments and Suggestions of concerned NEDA Governance Movers and other stakeholders) and submission of Final Report—Five (5) copies																					