

No.	Loan ID	Loan Title	DP	IA	Loan Effectivity Date	Loan Closing Date	Revised Closing Date	Net Commitment	Length of Extension (in Years)
Extended								326.64	
1	PH-P228	New Communications, Navigation and Surveillance/Air Traffic Management (CNS/ATM) Systems Development Project	GOJ-JICA	DOTC	21-Feb-03	21-Feb-10	21-May-13	264.21	3.25
2	PH-P221	Help for Catubig Agricultural Advancement Project Stage I	GOJ-JICA	NIA	23-Jan-02	23-Jan-11	23-Jan-13	62.43	2.00
3	PHL-7	Northrail-Southrail Linkage Project, Phase I	Korea	PNR	16-Mar-05	16-Mar-07	29-Dec-10	50.42	3.79
4	SAUDI-1/433	Mindanao Roads Improvement Project	Saudi Arabia	DPWH	02-Apr-06	31-Dec-09	31-Dec-12	20.00	3.00
5	SIDA-01	Credit Facility for Environmental Management Project	SIDA	DBP	21-Oct-05	03-Aug-08	03-Aug-11	10.00	3.00
6	PH-7152	Agrarian Reform Communities Development Project II	WB	DAR	04-Jun-03	31-Dec-07	30-Jun-10	50.00	2.50
7	PH-76890	Agrarian Reform Communities Development Project II (Additional Financing)	WB	DAR	31-Jul-09	30-Jun-10	31-Dec-10	10.00	0.50
8	PH-7147	KALAHI-CIDSS Project	WB	DSWD	16-Dec-02	30-Jun-09	31-May-11	100.00	1.92
9	PH-7311	Manila Third Sewerage Project	WB	LBP	06-Mar-06	30-Jun-10	30-Jun-12	64.00	2.00
Pending FI Concurrence on Extension Request								9.71	
10	200765172	Local Government Units Investment Programme II	Germany	LBP	18-Oct-10	31-Dec-10	31-Dec-11	9.71	1.00
Grand Total								356.35	