

**15th ODA Portfolio Review**  
**Procurement Milestones, Contracts Awarded in CY 2006**  
as of December 2006

Project/ Contract	Submission of Bids to Evaluation (a)	Completion of Evaluation to Contract Award (b)	Per RA 9184 © = (a+b)	Contract Award to Issuance of NTP (d)	Total (e)= (b+c+d)
<b>DA</b> Civil works (4 contracts)	0.50	1.38	1.88	1.13	<b>4.88</b>
<b>DEPED</b> Goods (3 contracts)	3.00	4.00	7.00	3.00	<b>17.00</b>
<b>DILG</b> Civil works (2 contracts)	2.50	0.20	2.70	0.67	<b>6.06</b>
<b>DOF</b> Civil works (8 contracts) Goods (2 contracts)	3.89 4	0.47 0.28	4.36 4.28	0.11 0.07	<b>8.83</b> <b>8.63</b>
<b>DPWH</b> Civil works (8 contracts)	3.03	4.2	7.23 0.00	1.4	<b>15.86</b>
<b>MWSS</b> Consulting services (1 contract)	3	1	0.00 4.00	1	<b>9.00</b>
<b>SC</b> Civil works (3 contracts) Consulting services (3 contracts) Goods (5 contracts)	3.00 2.31 1.45	1.24 8.62 0.50	4.24 10.93 1.96	1.17 1.22 0.82	<b>9.65</b> <b>23.08</b> <b>4.74</b>
<b>TESDA</b> Civil works (1 contract)	0.4	2.63	3.03	0.7	<b>6.76</b>
<b>Summary/Averages</b>					
Civil Works (26 contracts)	2.23	1.45	3.68	1.17	<b>4.85</b>
Consulting Services (4 contracts)	2.48	6.72	9.20	1.17	<b>10.36</b>
Goods average (10 contracts)	2.43	1.51	3.93	1.33	<b>5.26</b>

***\*Pursuant to Resolution Nos. 04-2006, 07-2006 and 014-2006 which amend the IRR-A of R.A. 9184, the procurement process from the opening of bids up to the award of contract shall not exceed 3 months, or a shorter period to be determined by the procuring entity concerned.***