

**16th ODA Portfolio Review
Procurement Milestones, Contracts Awarded in CY 2007
as of December 2007**

Project/ Contract	Submission of Bids to Evaluation (a)	Completion of Evaluation to Contract Award (b)	subtotal (c) = (a+b)	Contract Award to Issuance of NTP (d)	Total (e)= (c+d)
<u>BIR</u>					
Consulting services (1 contract)	0.06	0.13	0.19	0.70	0.89
Goods (1 contract)	0.49	1.79	2.28	0.21	2.49
<u>DOTC</u>					
Civil works (1 contract)	0.60	0.30	0.90	1.20	2.10
<u>DPWH</u>					
Civil works (8 contracts)	1.20	4.10	5.30	1.70	7.00
<u>NLRC</u>					
Consulting services (1 contract)	2.50	5.50	8.00	0.03	8.03
<u>PNR</u>					
Civil works (1 contract)	0.03	1.50	1.53	1.00	2.53
<u>SC</u>					
Goods (10 contracts)	1.58	2.09	3.67	0.07	3.74
<u>TESDA</u>					
Civil works (30 contracts)	0.52	2.26	2.78	0.16	2.94
Summary/Averages					
Civil Works (40 contracts)	0.65	2.56	3.21	0.52	3.72
Consulting Services (2 contracts)	1.28	2.82	4.10	0.37	4.46
Goods average (11 contracts)	1.48	2.06	3.54	0.08	3.63

**Per R.A. 9184, the procurement process from the opening of bids up to the award of contract shall not exceed 80 c.d. (2.67 months) for goods, 70 c.d. (2.33 months) for civil works, and 139 c.d. (4.63 months) for consulting services.*