

15th ODA PORTFOLIO REVIEW
Loans with Extension of Closing Dates
As of 31 December 2006
(Figures in US\$ Million)

Loan ID	Loan Title	Fund Source	IA	Loan Effectivity Date	Loan Closing Date	Revised Closing Date	Loan Amount	Length of Extension (in years)
Extended								
1 1751-PHI	Fund for Technical Education and Skills Dev't. Project	ADB	DBP	1/9/2001	1/9/2006	1/9/2007	9.01	1.00
2 1746-PHI	Pasig River Envi. Mngmt & Rehab Sector Dev't Program	ADB	PRRC	8/17/2000	1/31/2006	1/31/2008	75.00	2.00
3 1668-PHI	Southern Philippine Irrigation Sector Project	ADB	NIA	10/29/1999	6/30/2006	6/30/2008	60.00	2.00
4 1750-PHI	Technical Education and Skills Development Project	ADB	TESDA	1/9/2001	12/31/2006	12/31/2007	21.26	1.00
5 PH-P206	PJFH Mindanao Section Rehabilitation Project Phase II	GOJ-JBIC	DPWH	3/28/2000	3/28/2006	3/28/2008	63.00	2.00
6 PH-P179	MM Flood Control Project Project-West of Mangahan Floodway	GOJ-JBIC	DPWH	6/26/1997	6/26/2006	6/26/2008	79.75	2.00
7 PH-P173	Social Reform Related Feeder Ports Dev't Project	GOJ-JBIC	DOTC	6/26/1997	6/26/2006	12/28/2008	48.70	2.51
8 PH-P211	LRT Line 1 Capacity Expansion Project, Phase II	GOJ-JBIC	LRTA	9/4/2000	9/4/2006	9/4/2008	188.66	2.00
9 PH-7118	Second Social Expenditure Management Project	WB	DBM	12/11/2002	6/30/2006	6/30/2007	100.00	1.00
10 PH-4446	Local Government Finance & Development Project	WB	DOF	2/28/2000	6/30/2006	6/30/2008	60.00	2.00
11 PH-7080	LGUs Urban Water Sanitation Project APL 2	WB	DBP	5/1/2002	11/30/2006	9/30/2007	15.00	0.83
Grand Total							720.38	

*Based on original closing date

Exchange Rate Used: 1US\$=¥118

NEDA-PMS