

**2008 ODA Portfolio Review**  
**Procurement Milestones, Contracts Awarded in CY 2008**  
**as of December 2008**

<b>Agencies/ Contracts</b>	<b>Submission of Bids to Evaluation (a)</b>	<b>Completion of Evaluation to Contract Award (b)</b>	<b>Sub total (c) = (a+b)</b>	<b>Contract Award to Issuance of NTP (d)</b>	<b>Total (e) = (c+d)</b>
ARMM					
Civil works (3)	1.59	1.97	3.56	1.51	5.07
DA					
Consulting (1)	0.13	0.53	0.66	0.33	0.99
DENR					
Goods (4)	0.57	2.22	2.79	0	2.79
Consulting (5)	2.18	0.47	2.65	0.17	2.82
DepEd					
Civil Works (5)	0.7	0.15	0.85	0.44	1.29
Goods (7)	1	3.25	4.25	1.4	5.65
DOH					
Consulting (2)	3.5	5	8.5	5.5	14
Civil works (6)	0.58	1.3	1.88	0.54	2.42
DOTC					
Consulting (1)	17.3	1.4	18.7	0.2	18.9
Civil works (1)	0.57	0.27	0.84	1.17	2.01
DPWH					
Consulting (1)	0.2	1	1.2	3	4.2
Civil works (3)	1.5	3.6	5.1	1.6	6.7
LLDA					
Civil woks (10)	1.33	1.48	2.81	0.58	3.39
SC					
Consulting (2)	2.07	2.68	4.75	0.03	4.78
Goods (9)	1.51	3.61	5.12	0.67	5.79

## Summary/Averages

Civil works (28)	1.1	1.4	<b>2.5</b>	0.8	<b>3.3</b>
Consulting services (12)	3.3	1.7	<b>5.0</b>	1.3	<b>6.3</b>
Goods (20)	1.1	3.2	<b>4.3</b>	0.8	<b>5.1</b>

***Per RA 9184, the procurement process from the opening of bids up to the award of contract shall not exceed 80 c.d. (2.67 months) for goods, 70 c.d. (3.33 months) for civil works, and 139 c.d. (4.63 months) for consulting services***