

2009 ODA Portfolio Review
Procurement Milestones, Contracts Awarded in CY 2009

Agency	Submission of Bids to Evaluation	Completion of Evaluation to Contract Award	Sub-Total	Contract Award to Issuance of NTP	Total
	(a)	(b)	(c)= (a) + (b)	(d)	(e)= (c)+ (d)
ARMM					
(Civil Works 14)	0.92	1.62	2.54	1.33	3.87
DENR					
(Goods 22)	1.05	3.31	4.36	0.14	4.50
DENR					
(Consulting Services 2)	19.97	6.85	26.82	0.11	26.93
DEPED					
(Goods 6)	2.83	2.17	5.00	1.83	6.83
DOH					
(Civil Works 7)	1.01	1.40	2.41	0.70	3.11
DOH					
(Consulting Services 2)	4.10	3.70	7.80	3.00	10.80
DOTC					
(Civil Works 1)	0.57	0.27	0.84	1.17	2.01
DPWH					
(Civil Works 6)	5.00	4.00	9.00	2.00	11.00
DSWD					
(Consulting Services 1)	0.60	0.10	0.70		0.70
DTI-SBC					
(Consulting Services 1)	0.70		0.70	1.20	1.90
DTI-SBC					
(Goods)	0.70		0.70	1.20	1.90
LLDA					
(Civil Works 9)	1.76	1.41	3.17	0.47	3.64
NIA					
(Goods 1)	0.93	1.83	2.76		2.76
NIA					
(Civil Works 9)	0.47	1.43	1.90	3.09	4.99
NLRC					
(Civil Works 1)		0.30	0.30	1.60	1.90
SC					
(Consulting Services 1)	0.41	0.03	0.44	4.80	5.24
SC					
(Goods 1)	0.94	2.99	3.93	0.03	3.96
Summary/Averages					
Civil Works (47)	1.62	1.49	3.11	1.48	4.59
Consulting Services (7)	5.16	2.67	7.83	2.28	10.11
Goods (31)	1.29	2.57	3.86	0.80	4.66

Per RA 9184, the procurement process from the opening of bids to the award of contract shall not exceed 80 c.d. (2.67 months) for goods, 70 c.d. (3.33 months) for civil works, and 139 c.d.(4.63 months) for consulting services.