

**13th ODA PORTFOLIO REVIEW**  
**List of Ongoing Projects Reevaluated in 2004**  
**ICC-Cabinet Committee**

Title	Date	Total Project Cost
<b>INCREASE IN COST</b>		
1 Proposed Increase in cost for the KfW-funded <b>Expansion of Dual Education and Training Project</b>	10-Dec-04	831 M
2 Proposed Increase in cost for the KfW-funded <b>Upgrading of the Philippine Merchant Marine Academy (PMMA) Project</b>	7-Dec-04	1,141 M
3 Proposed Increase in cost for the ADB loan <b>Sixth Road Project</b>	22-Dec-04	25.896 B
4 Proposed Increase in cost and transfer of financing for the ADB loan <b>Power Transmission Reinforcement Project Calamba Tower 50-Binan 230 kV T/L Component</b>	24-Aug-04	862 M
5 Proposed additional loan for the KfW <b>Credit Lines for SMEs</b>	3-Nov-04	1,476 B
<b>CHANGE IN SCOPE</b>		
1 Proposed Change in scope for the JBIC loan <b>Southern Mindanao Integrated Coastal Zone Management Project</b>	8-Oct-04	1,219 M
2 Proposed Change in scope for the JBIC loan <b>Batangas Port Development Project II</b>	25-Aug-04	4,319 M
<b>EXTENSION OF LOAN/GRANT VALIDITY</b>		
1 Proposed Extension of 18-months for the KfW loan <b>Expansion of Dual Education and Training Project</b>	10-Dec-04	831 M
2 Proposed Extension of two-years for the JBIC loan <b>Domestic Shipping Modernization Project II</b>	2-Dec-04	10.00 B
3 Proposed Extension of 20-months for the ADB loan <b>Sixth Road Project</b>	22-Dec-04	25.896 B
4 Proposed Extension of 18-months for the JBIC loan <b>Tiwi and Makban Geothermal Power Plant Partial Rehabilitation Projects</b>	30-Apr-04	3,067 M
5 Proposed Extension of 18-months for the ADB loan <b>Fisheries Resource Management Project</b>	29-Jun-04	3,564 M
6 Proposed Extension of two-years for the JBIC loan <b>Batangas Port Development Project II</b>	25-Aug-04	4,319 M
<b>ONE YEAR/FINAL EXTENSION</b>		
1 Proposed Extension of 8-months extra for the JBIC loan <b>Provincial Cities Water Supply Project IV</b>	10-Dec-04	2,062 M
2 Proposed Extension of one-year for the KfW loan <b>Credit Line for SMEs Project</b>	3-Nov-04	1,476 B
<b>PARTIAL CANCELLATION</b>		
1 Proposed Partial Cancellation for the KfW loan <b>Expansion of Dual Education and Training Project</b>	10-Dec-04	831 M
2 Proposed Cancellation for the <b>KfW loan Maritime Safety Improvement Project IV</b>	5-Nov-04	1,322 M
3 Proposed Partial Cancellation for the ADB loan <b>Fisheries Resource Management Project</b>	29-Jun-04	3,564 M
4 Proposed Cancellation for the JBIC loan <b>Marine Disaster Response and Environment Protection System Project</b>	5-Nov-04	3,391 M