

10th ODA PORTFOLIO REVIEW
Projects Re-evaluated by the ICC in 2001

Project Title/IA	Reason for Reevaluation	ICC-TB Date	ICC-CC Date	Remarks
1. Women's Health and Safe Motherhood Project	Extension of the Validity of ADB, WB and KfW funding of the project	6 Dec 2001	13 Dec 2001	Project extended up to June 2002
2. Construction and Equipping of the La Union Provincial Hospital	Extension of Validity of EU Grant up to Dec. 2003	16 Oct 2001	15 Nov 2001	Extension has been granted
3. Korea-Philippines Friendship Hospital	Extension of Grant Validity	16 Oct 2001	15 Nov 2001	Extension up to June 2002 has been granted
4. Project for the Upgrading of the E. Rodriguez Sr. Memorial Hospital	Extension of Loan Validity up to Dec. 2002	13 Aug 2001	23 Aug 2001	Extension of French Loan Financing up to Dec. 2002
5. SZOPAD Social Fund Project	Loan extension and reallocation of WB portion	13 Aug and 1 Oct 2001	25 Oct 2001	NEDA Board approved request with the understanding that the Fund Management Office will intensify marketing of its services in ARMM.
6. Third Elementary Education Project	Restructuring of the project	18 June and 13 Aug 2001	21 Aug 2001	Major changes in project strategy: 1. Application of Elementary Leader Schools (ELS) 2. Reduction of equity share of LGU's from 25% to 10% 3. Parallel implementation schemes i.e. principal-led and LGU-led school building program NEDA Board approved restructuring in Sept. 2001 with a revised cost of P12,408 million.
7. Umiray Angat Transbasin Project (UATP)/MWSS	Time extension	6 Dec 2001	13 Dec 2001	Project extended up to June 2002
8. Philippine Administrative Network Project (PANP) (formerly Modernization of the Government and Information Network)/DPS, PBS, PIA, NIB-PNA	Time extension	6 Dec 2001	13 Dec 2001	Project extended up to June 2002
9. Tiwi and Makban Rehabilitation	Change in scope; extension	18 April 2001	18 April 2001	Project changes approved; loan extended by 27 months up to June 2004 Note: (extension approved only in Jan. 2002)
10. Luzon Transmission and Substation Expansion Project (EDCF Korea)	Change in scope; extension	18 June 2001	2 Aug 2001	Approved
11. MM Strategic MRT Development (Line 2), Phase II	Extension of loan closing/validity from 26 June 2001 to 26 June 2002	21 May 2001	25 May and 24 Aug 2001	Loan validity was extended up to 26 June 2003
12. Davao International Airport Development Project	Extension of loan closing date from 30 Sept. 2001 to 30 June 2002 Cost overrun of 17% due to changes in scope of works	6 July 2001	12 July 2001	Loan validity was extended up to 30 June 2002
13. Expansion of Cadastral Support to CARP-Phase IV	Extension of loan effectivity	17 Sept. 2001	27 Sept. 2001	Extension up to December 2001
14. Casecnan Multi-Purpose Irrigation Project	Change in project scope and cost	5 Nov. 2001	13 Dec. 2001	Facilities for new and rehabilitation of existing systems