
Annex C 

 

 
Procurement of Consulting Services for the Conduct of a Study on the Governance Framework for IT-BPM 

Subsector Towards Rapid, Inclusive and Sustainable Growth for the Philippines 
 

 

 

 

Activities Outputs 
Month 1 Month 2 Month 3 Month 4 Month 5 

Week 1 Week 2 Week 3 Week 4 Week 1 Week 2 Week 3 Week 4 Week 1 Week 2 Week 3 Week 4 Week 1 Week 2 Week 3 Week 4 Week 1 Week 2 Week 3 Week 4 

Preparation and 

submission of Inception 

Report, which includes 

work plan—Five (5) copies 

Inception 

Report 

 

                   

Data gathering and  

conduct of regional and 

sectoral meetings and 

workshops 

Preliminary 

Report 

 

 

                   

Preparation and 

submission of Preliminary 

Report—Five (5) copies  

 

                   

Review and critiquing of 

Preliminary Report by the 

NEDA Governance Movers 

Final Report 

 

 

                   

Stakeholder Consultation 

Workshop 

 
                   

Revision (Incorporating 

Comments and 

Suggestions of concerned 

NEDA Governance Movers 

and other stakeholders) 

and submission of Final 

Report—Five (5) copies  

 

                   


